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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- ALA-13-4.7/9.6 I'N ALAVEDA COUNTY | N QAKLAND AT WATKI N & BORTOLUSSI, | NC. JOHN HOLLI S $584,918 06/17/03 73%
04- 1R0424 VARI QUS LOCATI ONS 77 LARKSPUR STREET 3410 MANDELA PARKWAY $532, 705 06/27/03 91%
HI GHWAY PLANTI NG RESTORATI ON QAKLAND, CA 94607 $3,471 01/09/07 0
SAN RAFAEL, CA 94901 (510) 450- 3996
HA25 WPCP
04- ALA-13-5.0/5.6 I'N ALAVEDA COUNTY | N OAKLAND FROM 0. 4 AMLAND JOHN HOLLI S $427,888 05/13/02 0%
04- 443404 KM SOUTH TO 0.3 KM NORTH OF REDWOCD 3168 KNI GHTS BRI DGE ROAD 3410MANDELA PARKVWAY $376, 527 05/ 28/ 02 0%
RCAD OVERCROSSI NG $1, 620 04/05/06 0
HI GHWAY PLANTI NG RESTORATI ON SAN JOSE, CA 95132 (510) 450- 3996
PLANT EST
HA25 SATI S
04- ALA-13-9.9/13.9 I'N ALAVMEDA AND CONTRA COSTA COUNTIES METROPOLE ALl AHVADAZADEH $588, 450 09/ 01/05 91%
04- 445804 AT VARI QUS LOCATI ONS 3410 MANDELA PARKVWAY $530, 820 09/21/05 90%
UPGRADE DRAI NACGE | NLETS QAKLAND, CA 94608 $92,580 03/03/06 0
(510) 450- 3990
(949) 380- 9414
HA22 WPCP
04- ALA-24-1.8/6.2 I'N ALAMEDA COUNTY | N QAKLAND FROM O C. JONES AND SONS I NC MO N SHAI KH $3,631,025 05/10/05 64%
04- 0C6804 ROUTE 580 AND 24 SEPARATION TO 1.7 KM1526 FOURTH STREET 3410 MANDELA PARKWAY $3, 351,736 05/26/05 929
ACNH- P024- (028) E EAST OF THE ROUTE 24 AND 13 OAKLAND, CA 94608 $0 01/09/06 °
--0) | NTERSECTI ON BERKLEY, CA 94710 (510) 450-2410
REHABI LI TATE PAVEMENT
HA22 WPCP
04- ALA-80-7.1/8 I'N ALAVEDA COUNTY | N ALBANY AT ECOLOGY SPRI NKLER FAROKH MONEMZADEH $805, 459 10/ 04/ 02 89%
04-181634 VARI QUS LOCATI ONS 6636 2ND ST 3401 REGATTA BLVD $796, 010 10/07/02 98Y%
ACI M X001- (485) E REPLACE PLANTI NG AND | RRI GATI ON RI CHMOND, CA 94804 $7,860 08/11/06 0
--() RI O LI NDA CA 95673 (510) 231-7170
HE14 SWPPP
04- ALA-92-2.6/6.3 I'N ALAVEDA COUNTY I N HAYWARD FROM 2. 4 WATKI NS & BORTOLUSSI BHOOPEN KURANI $732,793 01/08/03 82%
04- 045064 KM EAST OF THE SAN MATEO HAYWARD 77 LARKSPUR STREET 21030 REDWOOD ROAD $653, 648 01/22/03 88Y%
BRI DGE TOLL PLAZA TO | NDUSTRI AL CASTRO VALLEY, CA 94546 $3,373 11/01/06 0

HE2

SWPPP

BOULEVARD UNDERCROSSI NG
PLANTI NG AND | RRI GATI ON

SAN RAFAEL, CA 94903

(510) 780- 1530
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04- ALA-112-/1.7 I'N ALAVEDA COUNTY I N SAN LEANDRO AT ROSENDI N ELECTRI C I NC EDALATI BEN $1,252,864 12/12/05 0%
04- 151774 VARI QUS LOCATI ONS P O BOX 49070 3401 REGATTA BLVD $0 12/22/05 0%
ACST- 000G (273) E I NSTALL CLOSED Cl RCUI T TELEVI SI ON $0 06/19/06 0
00- 0C 2- ( 3E) SAN JOSE, CA 95161 (510) 385-7163
--()
HB4N WPCP
04- ALA-123-/5.2 I'N ALAVEDA COUNTY | N EMERYVI LLE, CHI LOTTI CONSTRUCTI ON COVPANY FAROKH MONEMZADEH $8, 395,546 10/ 06/04 62%
04- 249714 OAKLAND, BERKELEY AND ALBANY FROM 2301 KERNER BLVD. SU TE E 3401 REGATTA BLVD $7,378,473 10/13/04 86%
ACST- P123- (002) E 35TH STREET TO CONTRA COSTA COUNTY RI CHMOND, CA 94804 $30, 121 07/ 20/ 06 0
P1-23 0- (2E) LI NE SAN RAFAEL CA. 94901 (510) 231-7170
--0) REHABI LI TATE ROADVWAY
HA22 WPCP
04- ALA-580-9.0/27.5 I'N ALAMEDA AND SANTA CLARA COUNTIES M BUMGARNER | NC $699, 723 10/ 24/ 05 0%
04- 444804 AT VARI QUS LOCATI ONS 1175 GREENVI LLE RD $0 11/02/05 0%
REPLACE MESSAGE SI GNS $0 0
LI VERMORE CA 94550
(925) 373- 1986
HA42 WPCP
04- ALA-580-18. 8/ 30. 8 I'N ALAVEDA COUNTY | N PLEASANTON, R&L, BROSAMER RE SERRANO | NC ELSHAER KHALED $20, 686,370 10/18/05 19%
04- 284314 DUBLI N AND CASTRO VALLEY ON ROUTE 580 333 CAM LLE AVE 3410 MANDELA PARKWAY $3, 843,983 11/02/05 19%
AClI M 580 -(045)E FROM HACI ENDA DRI VE OVERCRGOSSI NG TO QAKLAND, CA 94608 $1, 881,749 08/ 02/ 06 °
--0) ROUTE 580 AND 238 SEPAR ALAMD, CA 94507 (510) 715-7650
REHABI LI TATE ROADVWAY
HA22 WPCP
04- ALA-580-45.8/46.9 I'N ALAVEDA COUNTY I N OAKLAND FROM 0. 3 R G W CONSTRUCTI ON | NC KAVRAN ABCLFAZLI AN $7,865,116 07/01/05 60%
04- 162004 KM MACARTHUR BOULEVARD ON RAMP TO 550 GREENVI LLE RD 3410 MANDELA PARKWAY $5, 474,707 07/ 20/ 05 69%
ER- 1597- (004) E DI STRI BUTI ON STRUCTURE QAKLAND CA 94608 $533,719 06/ 19/ 06 0
--() CONSTRUCT NEW BRI DGE LI VERMORE CA 94550- 8390 (510) 385-6881
HB4N SWPPP
04- ALA-580-47.8/47.9 I'N ALAVEDA AND CONTRA COSTA COUNTI ES FORSTER & KRCEGER LANDSCAPE JI'M HANSON $309, 055 09/18/01 100%
04-181794 I'N ALBANY AND RI CHVOND FROM EL 15 LI BRARY PLACE 1545 WLLOW ST $285,770 10/02/01 920
CERRI TO OVERHEAD TO CENTRAL AVENUE QAKLAND, CA 94609 $0 01/30/06 0
ESTABLI SH EXI STI NG PLANTI NG SAN ANSELMO, CA 94960 (510) 286-1275 01/ 30/ 06
COWPLETED

HE14
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04- ALA-580-/0 I'N ALAVEDA COUNTY AT VARI QUS CORAL CONSTRUCTI ON COVPANY EDALATI BEN $1, 185,587 12/20/05 0%
04- 150144 LOCATI ONS P O BOX 347 3401 REGATTA BLVD $0 01/10/06 0%
ACI M 580 -(047)E I NSTALL CHANGEABLE MESSAGE SI GNS $0  07/05/ 06 (
--0) W LSONVI LLR OR 97070 (510) 385-7163
HB4N WPCP
04- ALA-680-1.7/0 I'N ALAMEDA COUNTY I N FREMONT FROM BUGLER CONSTRUCTI ON ALBANO FLORANTE J. $455, 444 09/ 28/ 05 68%
04-2S1704 NORTH DEPARTMENT OF WATER RESOURCES 47000 WARM SPRI NGS BLVD 101 3410 MANDELA PARKWAY $378, 157 10/ 11/05 829
UNDERCROSSI NG TO 0.3 KM SOUTH OF EAST QAKLAND, CA 94608 $56, 928 03/10/ 06 0
WARREN AVENUE UNDERCR FREMONT, CA. 94539 (510) 450- 3841
HORI ZONTAL DRAI NS
HA23 WPCP
04- ALA- 880-15.4/17.9 I'N ALAVEDA COUNTY I N HAYWARD AT AM_LAND MO N SHAI KH $1, 093,613 09/05/02 53%
04- 243004 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 3535 BREAKWATER AVE $1, 001, 422 09/ 24/ 02 89%
ACI M 880 -(050)E PLANTI NG AND | RRI GATI ON SAN JOSE 94545 $4,760 01/03/07 0
--0) SAN JOASE CA 95132 (510) 780- 1545
HA25 SWPPP
04- ALA- 880-32. 7/ 34 I'N ALAVEDA COUNTY | N OQAKLAND ON DESUI VG GATRS CONSCTRUCTI ON DAVI D BARTEL $11, 850,433 06/ 28/ 02 0%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO 3410, MANDELA PARKVWAY $11, 456,839 07/12/02 0%
ACI M 880 - (049) 4 32ND STREET OAKLAND, CA 94607 $17,240 10/ 29/ 08 °
--0) ROADVWAY | MPROVEMENTS AND PLANTI NG (510) 385-6755
PLANT EST
HA23 SWPPP SATI S
04- ALA-880- 34. 8/ 35 I'N ALAVEDA COUNTY | N OAKLAND AT AM_AND KEN KENNEDY $402,691 01/26/04 0%
04- 2923A4 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1545 W LLOW STREET $362,491 02/05/04 0%
ER- 1539- (004) E M TI GATI ON PLANTI NG OAKLAND CA 94607 $0 04/10/08 0
--() SAN JOSE, CA. 95132 (510) 385-6887
PLANT EST
HA23 WPCP SATI S
04- ALA-880-/2.9 I'N SANTA CLARA AND ALAMEDA COUNTI ES DESI LVA GATES FCI JNT VENTURE DEVANG J DESAI $60, 399,907 12/17/04 20%
04- 23324 I'N M LPI TAS AND FREMONT AT VARI QUS 11555 DUBLI N BLVD 670 SCOIT CREEK ROAD $20, 871,688 12/21/04 349
ACNH- 880 - (055)N LOCATI ONS FREMONT CA 94539 $1, 687,289 10/08/08 0
88-0 10-(5N) W DEN EXI SI TI NG FREEWAY DUBLI N CA 94568 (510) 413-5931
--()
HE13 SWPPP
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04-CC-4-8.4/8.7 I'N CONTRA COSTA COUNTY | N MARTI NEZ WATKI NS & BORTOLUSSI JOHN HOLLI S $681, 123 05/31/02 0%
04- 263604 FROM 0.3 KM WEST OF ALHAVBRA AVENUE 77 LARKSPUR STREET 1910 OLYMPI C BLVD $614, 944 06/ 13/ 02 0%
NH- P004- (121) E UNDERCROSSI NG TO ALHAMBRA WAY SUl TE 160 $2,970 06/07/06 0
--() UNDERCROSSI NG SAN RAFAEL, CA 94901- 4886 WALNUT CREEK, CA 94596-
H GHWAY PLANTI NG AND | RRI GATI ON 5023 PLANT EST
HA25 (925) 942-6014 SATI S
04-CC-4-12.4/0 I'N CONTRA COSTA COUNTY NEAR MARTI NEZ SPOSETO ENG NEERI NG | NC BAGHERLI AZI TA $676,106 12/02/05 20%
04- 252064 AT PACHECO BOULEVARD AND BLUM ROAD 4301 BETTECOVRT WAY 4585 PACHECO BLVD $50, 162 12/ 15/ 05 204
CONSTRUCT RETAI NI NG WALLS SUl TE 100- A $50, 162 06/ 30/ 06 0
UNION CI TY, CA 94587
(925) 957-2160
HB71 WPCP
04-CC-4-22.2/23.8 I'N CONTRA COSTA COUNTY IN PITTSBURG R & L BROSAMER ALFONSO GONZALEZ $32,180,465 11/14/03 82%
04- 229014 FROM 1.7 KM WEST OF RAI LROAD AVENUE 184 E LELAND ROAD, STE B 2067 RAI LROAD AVENUE $29, 644, 683 11/24/03 92%
ACNH P004- (124) E OVERCROSSI NG TO 0.3 KM WEST OF PI TTSBURGH, CA 94565 $484, 752 05/ 06/ 06 °
--0) LOVERI DGE ROAD OVERCROSSI NG Pl TTSBURGH, CA 94565 (510) 286-5081
W DEN EXI STI NG FREEVWAY
HB4C SWPPP
04-CC-4-25.8/31 I N CONTRA COSTA COUNTY | N ANTI OCH MCK SERVI CES | NC ASCGHAR REZAEI $4, 246,291 11/10/04 100%
04-0C7104 FROM SOMVERSVI LLE ROAD UNDERCROSSI NG 1910 OLYMPI C BLVD $3,875,398 11/19/04 o
ACNH- P004- (127) E TO 0.01 KM VEST OF QAKLEY ROAD SUl TE 151 $0 01/20/ 06 0
--0) OVERCRGOSSI NG WALNUT CREEK, CA 94596
RESURFACE ASPHALT CONCRETE (925) 692-2115 (925) 942-6088
HA22 WPCP
04-CC-80-9.8/12.9 I'N CONTRA COSTA COUNTY NEAR HERCULES C C MYERS | NC HATEFI, AM R $18, 638,123 01/19/06 0%
04- 263704 FROM 0.2 KM VEST OF 80 AND 4 P O BOX 2948 4585 PACHECO BLVD, $0 02/ 02/ 06 -
ACI M 080 -(107)N SEPARATI ON TO 0. 3 KM EAST OF CUMM NGS SUl TE 100A $0 12/ 31/06 0
--() SKYWAY OVERCROSSI NG RANCHO CORDOVA CA 957412948
W DEN FREEWAY (916) 635- 9370 (925) 957-2595
HB4C SWPPP
04-CC-80-13.7/14.1 I'N CONTRA COSTA AND SOLANO COUNTI ES  CALI FORNI A ENG NEERI NG HUYNH, PHIL $29, 919,975 04/04/05 35%
04- 013094 I'N CROCKETT AND VALLEJO FROM 20 HAPPY VALLEY ROAD 4585 PACHECO BLVD $17,612,439 04/20/05 599
CUMM NGS SKYWAY OVERCROSSI NG TO SUI TE 100- A $585, 795 11/13/07 0
CARQUI NEZ TOLL PLAZA PLEASANTON CA 94566 MARTI NEZ CA 94553
REMOVE BRI DGE AND APPROACHES (925) 957- 2578

HE2 SWPPP



State of California Department of Transportation Page 5

Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-CC-123-/2.2 I'N CONTRA COSTA COUNTY IN EL CERRI TOBAY CI TI ES PAVI NG & GRADING  ABDCOLREZA ABDI $1,659,303 11/17/04 47%
04- 270204 FROM ALAMEDA AND CONTRA COSTA COUNTY 1545 W LLOW AVE. $1,592,807 12/06/04 90%
ACST- P123- (003) E LI NE TO THE ROUTE 80 AND 123 $15, 932 04/ 03/ 06 0
P1-23 0-(3E) SEPARATI ON (510) 286-1161
--0) ROADWAY REHABI LI TATI ON
HA22 WPCP
04- CC- 680- 10. 2/10.9 I'N CONTRA COSTA COUNTY AT ALAMO AT SI TEWORKS CONSTRUCTI ON | NC $344,643 11/03/05 0%
04- 254504 0.3 KM SQUTH AND 0.9 KM NORTH OF P O BOX 1324 $0 11/15/05 0%
ER- 37B1- (004) E STONE VALLEY ROAD UNDERCROSSI NG $0 0
I MB8-0 10- (5E) RECONSTRUCT EMBANKMENT SLOPE LAFAYETTE CA 94549
-0 (925) 284- 1437
HA23 WPCP
04- CC- 680-23.9/24.9 I'N CONTRA COSTA COUNTY I N AND NEAR FCI CONSTRUCTORS, | NC WLLI AM B SHEDD $51, 490, 185 08/ 12/ 02 100%
04- 006054 MARTI NEZ FROM 0.5 KM SOUTH OF MOCOCO 2100 GOODYEAR ROAD 4585 PACHECO BLVD. , $50, 406, 614 08/ 23/ 02 96%
ACI M 680 - (054) N OVERHEAD TO BENI CI A MARTI NEZ BRI DGE SUI TE 200 $778,091 04/ 28/ 06 0
--0) AND OVERHEAD BENI CI A, CA 94510 MARTI NEZ, CA 94553
RECONSTRUCT EXI STI NG FREEVWAY (925) 957-2050
HE2 SWPPP
04- CC-680-24.6/25.1 I'N CONTRA COSTA COUNTY | N MARTI NEZ WEST BAY BU LDERS AGNES LIU $21, 972,147 04/ 05/ 02 100%
04- 006044 FROM MOCOCO OVERHEAD TO BEN Cl A P O BOX 3474 4585 PACHECO BLVD $18, 181,228 04/16/02 820
ACI M 680 -(054)5 MARTI NEZ BRI DGE AND OVERHEAD MARTI NEZ CA 94553 $405, 777 04/ 28/ 06 0
--0) TOLL PLAZA CONSTRUCTI ON SAN RAFAEL CA 94912- 3474 (925) 957-2154
HE2 SWPPP
04- CC-680-24.9/25.5 I'N SCLANO AND CONTRA COSTA COUNTIES KIEWT PAC FIC I GOR TSI GELVAN $756, 338,688 10/ 25/01 76%
04- 006034 I'N BENI CI A AND MARTI NEZ AT BENI ClI A- 80 MOCOCO ROAD 4585 PACHECO BLVD. $615, 316,810 10/31/01 83
ACI M 680 - (054)5 MARTI NEZ BRI DGE SUI TE 200 $11, 864, 779 12/ 30/ 07 0
--() CONSTRUCT NEW BRI DGE MARTI NEZ, CA 94553 MARTI NEZ CA 94553
(825) 957-2006
HE2 SWPPP
04-CC-680-/.6 I'N CONTRA COSTA AND ALAMEDA COUNTI ES BAY CI TI ES PAVING & GRADING  CASTRO VALLEY $7,062,891 10/23/03 100%
04- 228444 I'N SAN RAMON AND DUBLIN FROM 0.6 KM 5029 FORNI DRI VE CONSTRUCI TON - EDDI E $6, 876,586 11/ 04/03 93%
STPL- 680-( ) SOUTH TO 0.7 KM NORTH OF ALCOSTA DI KE $36,523 02/ 28/ 06 °

HE11l SWPPP

BOULEVARD OVERCROSSI NG
MODI FY | NTERCHANGE

CONCORD, CA 94520

21030 REDWOOD ROAD

CASTRO VALLEY, CA 94546

(510) 881-7425
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04- MRN-101-.1/.9 I'N MARI N COUNTY NEAR SAUSALI TO FROM WEST BAY BU LDERS ADAM SOPLCP $4,683,205 08/19/02 0%
04- 251304 THE H DANA BOWERS SAFETY ROADSI DE 756 WEST FRANCI SCO $4, 662,192 08/29/02 0%
ACNH QL01- (017) E REST AREA TO 1.0 KM NORTH OF BLVD. $0 04/ 26/ 06 0
--0) SAUSALI TO ROAD UNDERCROSSI NG SAN RAFAEL, CA 94901
UPGRADE REST AREA (415) 257-3647 PLANT EST
HA26 SWPPP SATI S
04- MRN-101-.1/.2 I'N MARI N COUNTY NEAR SAUSALI TO AT H PAGNI CONSTRUCTI ON | NC. SCOIT HI SLOP $447,206 06/ 07/05 89%
04- 1A9604 DANA BOWERS SAFETY ROADSI DE REST AREA 1397 BI RDIE DR 756 WEST FRANCI SCO $331, 805 06/ 20/ 05 839
UPGRADE REST AREA BLVD $0 12/31/05 0
W NDSOR, CA 95492 SAN RAFAEL, CA 94901
(415) 257- 3643
HB71 WPCP
04- MRN-101-1.4/7.7 I'N MARIN COUNTY I N AND NEAR SAUSALI TOMC GUI RE AND HESTER $1, 568,059 02/09/06 0%
04- 271604 AND CORTE MADERA AT VARI QUS LOCATI ONS 9009 RAI LROAD AVENUE $0 02/ 24/ 06 0%
HI GHVWAY PLANTI NG AND | RRI GATI ON $0 °
OAKLAND CA 94603
(510) 632- 7676
HA25 SWPPP
04- MRN- 101-8. 3/8.4 I'N MARIN COUNTY I N LARKSPUR, CORTE BALFOUR BEATTY CONSTRUCTI ON ADAM SOPLOP $8, 168,584 01/29/04 99%
04- 226134 MADERA, AND SAN RAFAEL FROM 0.2 KM 1934 WEST VALLEY H GHMAY SU T 756 WEST FRANCI SCO $6, 991,524 02/ 17/ 04 8204
ACNH- QL01- (057) E NORTH OF TAMALPAI S DRI VE OVERCROSSI NG BLVD $141, 255 08/17/05 °
--0) TO 0.1 KM SOQUTH OF RQU 100, KENT, WA 98032 SAN RAFAEL, CA 94901
CONSTRUCT HOV LANES (415) 257-3647
HB5 SWPPP
04- NAP-29-29.3/32.8 I'N NAPA COUNTY NEAR ST HELENA FROM GHI LOTTI BROTHERS, | NC. NAPA CONSTRUCTI ON $4,967,184 12/23/05 8%
04-128474 YORK CREEK BRI DGCE TO BALE LANE 525 JACOBY STREET P. O BOX $114,495 01/10/06 204
ACST- P029- (099) E ROADVAY REHABI LI TATI ON $114, 495 08/ 24/ 06 °
P0O- 29 0-(9E) SAN RAFAEL, CA 94901 (707) 265-1920
--()
HA22 SWPPP
04- NAP-29-/3.6 I'N NAPA COUNTY | N NAPA FROM 1.1 KM GHI LOTTI CONSTRUCTI ON CO., | NCELI AS MOUSSA $1,394,299 06/23/04 99%
04- 1R8324 SOUTH OF AMERI CAN CANYON ROAD TO 600 SO NAPA JUNCTI ON RD P. O. BOX $1, 378,271 07/06/04

SOUTH KELLY ROAD

SURFACE EXI STI NG ROADWAY AMERI CAN CANYCON, CA 94503

HVL WPCP

NAPA, CA 94558
(707) 264-1920

$0 09/ 23/05

100%
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04-NAP-121-5.0/5.7 I'N NAPA COUNTY TN NAPA CITY FROM 0.9 C. C. MYERS, INC KI SHI YAMA, DARI N $30, 104, 207 02/13/03 90%
04- 253804 KM EAST OF | MOLA AVENUE SEPARATI ON TOP. O. BOX 2948 P.Q BOX 4282 $27, 338, 744 02/ 25/ 03 91%
ACST- P121- (020) E 0.4 KM VEST OF STATE ROUTE 221 NAPA, CA 94558 $405, 267 06/ 01/ 07 0
P1-21 0-(OEA)C BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 (707) 252-5858
P121- 020-()
HA21 SWPPP
04-NAP-121-9.0/9.2 I'N NAPA COUNTY N NAPA AT HAGEN ROAD AMLAND DUAN, FRANK $226, 783 09/ 22/ 05 80%
04- 444604 I NSTALL TRAFFI C SI GNALS 3401 REGATTA BLVD. $75, 425 10/ 05/ 05 33%
RI CHVMOND, CA 94804 $74, 425 03/ 09/ 06 0
(510) 231-7139
HB4N WPCP
04-NAP-128-20.0/0 I'N NAPA COUNTY ABOUT 23 KM EAST OF  AMLAND ELI AS MOUSSA $146, 785 02/ 08/ 06 0%
04- 253804 RUTHERFORD FROM 0.2 KM WEST OF CAPELL 3168 KNI GHTS BRI DGE ROAD P.O BOX 4282 $0 02/ 24/ 06 0%
ER- 37B2- (004) E CREEK BRI DGE $0 09/ 27/ 06 0
-0 STORM DAMAGE REPAI R SAN JOSE, CALI FORNI A 95132 (707) 265-1920
HA23 WPCP
04-SCL-9-.7/.8 I'N SANTA CLARA COUNTY NEAR SARATOGA CONDON JOHNSON & ASSOCTI ATES — CHARLES KOOS $946, 058 05/25/05  100%
04- 278204 AT 1.3 KM EAST OF ROUTE 35 AND 9 P. O. BOX 12368 1007 KNOX AVENUE $774,350 06/ 10/ 05 82%
ACST- S009- (015) E | NTERSECTI ON SAN JOSE CA 95122 $85,916 03/ 10/ 06 °
G S0-09 0-(5E) W DEN HI GHVWAY OAKLAND CA 94604 (408) 254-5848
--()
HB1 WPCP
04-SCL-9-2.5/0 I'N SANTA CLARA COUNTY NEAR SARATOGA CONDON- JOHNSON & ASSOCI ATES ~ SAN JOSE CONSTRUCTI ON $563,233 09/12/05  100%
04- 256704 AT 4 KM EAST OF ROUTE 35 480 ROLAND WAY, SU TE 200 OFFI CE $537,166 09/20/05 0
STORM DAMAGE REPAI R 1007 KNOX AVENUE $0 02/21/06 0
OAKLAND, CA 94621
(408) 254-5848
HA23 WPCP
04-SCL-17-5.5/13.8 I'N SANTA CLARA COUNTY AT VARI OUS ROSEDI N ELECTRIC T NC TRUONG HENRY $835, 719 11/10/05 3%
04- 151324 LOCATI ONS P O BOX 49070 1007 KNOX AVE $14,550 11/29/05 2%
ACST- X085- (036) E I NSTALL NEW RAMP METERI NG EQUI PMENT $14,550 10/ 30/ 06 °

X0- 85 0- ( 6E)

--()
HB4N WPCP

SAN JOSE, CA 95161

(408) 254-5029
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Location Awarded
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04-SCL-17-6.9/7.2 I'N SANTA CLARA COUTNY AT VAR OQUS CORAL CONSTRUCTI ON COVPANY NI M PATEL $2,603,879 08/31/05 40%
04- 270904 LOCATI ONS P. O BOX 347 1007 KNOX AVENUE $72,707 09/12/05 30
ACST- X085- (035) E REMOVE GORE AREA EXI T SI GNS SAN JOSE, CA 95122 $0 08/17/06 0
G X0- 85 0- (5E) W LSONVI LLE, OR 97070 (408) 254-5705
--()
HB1 WPCP
04- SCL- 85-18. 7/ 20 I'N SANTA CLARA COUNTY I N SUNNYVALE WATKI N & BORTOLUSSI, | NC. MACKLE BRI AN $1,370,526 12/07/05 3%
04- 165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVE $1,275 12/22/05 0%
ACST- X085- (039) E SEPARATI ON TO 0. 25 KM NORTH OF $1,275 12/02/09 0
X0-85 0- (9E) FREMONT AVENUE UNDERCROSSI SAN RAFAEL, CA 94901 (510) 385-6991
--0) PLANTI NG AND | RRI GATI ON
HA25 SWPPP
04- SCL- 85-22.0/22.3 I'N SANTA CLARA COUNTY I N MOUNTAI N M BUMGARNER | NC $1,334,595 01/11/06 0%
04- 0A2304 VI EW AND PALO ALTO AT VARI QUS 1175 GREENVI LLE ROAD $0 01/19/06 0%
LOCATI ONS $0 ()
REMOVE AND REPLACE OVERHEAD S| GNS LI VERMORE CA 94550
(925) 373- 1986
HB1 WPCP
04- SCL-85-22.1/22.6 I'N SANTA CLARA COUNTY I N MOUNTAI N WATKI N & BORTOLUSSI | NC NI M PATEL $86, 180 09/ 29/ 04 41%
04- 1S73A4 VI EW ON ROUTE 85 FROM DANA STREET 77 LARKSPUR STREET 1007 KNOX AVENUE $48,953 10/19/04 57
OVERCROSSI NG TO ROUTE 237 AND 85 SAN JOSE CA 95122 $1,702 12/ 24/ 07 °
SEPARATI ON SAN RAFAEL CA 94901 (408) 254-5705
M TI GATI ON PLANTI NG, STORM DAMAGE
HA23 WPCP
04-SCL-85-/18.7 I'N SANTA CLARA COUNTY AT VARI OQUS GORDON N. BALL INC KOOS CHARLES $5,992,200 12/29/05 0%
04- 0A1604 LOCATI ONS 333 CAM LLE AVENUE 1007 KNOX AVENUE $0 01/12/06 0%
ACST- S085- (041) E CONSTRUCT RETAI NI NG WALLS $0 09/ 28/07 °
S0- 85 0- (1E) ALAMD, CA 94507 (408) 254-5848
--0) SUSPENDED
HA42 SWPPP
04-SCL-87-/5.1 I'N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC SAMUEL WANG $41, 466, 330 12/08/04 79%
04- 43964 FROM 0. 4 KM NORTH OF BRAHNAM LANE 550 GREENVI LLE ROAD 650 | RENE STREET $22, 456,846 12/17/04 549
ACNH- S087- (027) E OVERCRGSSI NG TO 0.4 KM NORTH OF SAN JOSE CA 95110 $1, 820,150 11/30/06 0

--0

HE13
HA22

SWPPP

VI RG NI A STREET OVERCROSSI NG
W DEN ROADWAY AND BRI DGE REPAIR

LI VERMORE CA 94550

(408) 277-1350
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-SCL-101-3.1/16.8 I N SANTA CLARA AND SAN BENI TO ROSENDI N ELECTRI CAL | NC TRUONG, HENRY $1, 548,547 12/01/05 0%
04-151334 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 49070 1007 KNOX AVE. $0 12/09/05 0%
NH- -( )P | NSTALL TRAFFI C OPERATI ON SYSTEM $0 11/30/06 0
000-C 28-(FE) SAN JOSE, CA 95161 (408) 254-5029
--()
HB4N WPCP
04- SCL-101-39.3/41 I'N SANTA CLARA COUNTY I N SAN JOSE GRANI TEROCK- PAVEX CONSTRUCTI ONMOGHADAM  SI AVOSH $9, 794,350 10/10/03 0%
04- 487604 FROM BROKAW ROAD UNDERCROSSI NG TO 0.5 330 BLOVQUI ST STREET 650 | RENE STREET $9, 901, 769 10/ 22/ 03 0%
ACNH QL01- (044) E KM NORTH OF DE LA CRUZ BOULEVARD SAN JOSE, CA. 95110 $790 05/ 05/ 06 0
--() OVERCRGCSSI NG REDWOOD CI TY CA. 94063 (408) 277-1405
CONSTRUCT AUXI LLI ARY LANE PLANT EST
HB4C SWPPP SATI S
04- SCL- 101-40.2/52. 6 I'N SANTA CLARA COUNTY I N SAN JCSE, PAVEX CONSTRUCTI ON DI VI SI ON MOGHADAM S| AUCSH $13, 845,300 10/19/05 0%
04- 0C8904 SANTA CLARA, SUNNYVALE, MOUNTAI N VI EW120 GRANI TE ROCK WAY 650 | RENE STREET $0 10/31/05 0%
ACNH Q101- (105) E AND PALO ALTO FROM THE GUADALUPE SAN JOSE, CA 95110 $0 °
--0) RI VER TO THE SAN MATEO C SAN JOSE CA 95136 (408) 277-1405
RESURFACE ASPHALT CONCRETE (408) 574- 1400
HA22 SWPPP
04- SCL- 101-44. 6/ 45 I'N SANTA CLARA COUNTY I N SUNNYVALE AM_AND CORDOUBADI, SHAWN $445,836 05/15/02 0%
04- 299604 FROM 0.2 KM SOUTH OF FAI R OAKS AVENUE 3168 KNI GHTS BRI DGE RD $422, 606 05/28/02 0%
OVERCROSSI NG TO 0.4 KM NORTH OF FAIR $700 03/10/06 °
QAKS AVENUE OVERCROS SAN JOSE CA 95132 (650) 210-2006
H GHWAY PLANTI NG RESTORATI ON (408) 929- 3949 PLANT EST
HA25 SATI S
04- SCL- 152-21.9/30. 3 I'N SANTA CLARA COUNTY NEAR d LROY PAVEX CONSTRUCTI ON BERTHA ROVAN $5, 523,277 09/07/05 0%
04- 0C7604 FROM JUNCTI ON ROUTE 156 TO PACHECO 411 WALKER STREET 1007 KNOX AVENUE $0 09/23/05 -
ACNH- P152- (067) E CREEK BRI DGE SAN JOSE, CA 95122 $0 01/12/06 0
--() RUBBERI ZED ASPHALT CONCRETE OVERLAY  WATSONVI LLE, CA 95077-5085 (408) 254-5840
SUSPENDED
HA22 WPCP
04- SCL-280-2.3/2.8 I'N SANTA CLARA COUNTY IN SAN JOSE AT J S BRAR COVPANY ROVAN, BERTHA $1,785,391 08/15/02 81%
04- 244604 VARl QUS LOCATI ONS 7202 E BULLARD AVE 1007 KNOX AVENUE $1, 494,269 09/11/02 83%
ACNH- S087- (022) E REPLACE PLANTI NG AND | RRI GATI ON SAN JOSE, CA. 95122 $9,129 11/30/06 0
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04-SCL-280-2.8/4.4 N SANTA CLARA COUNTY TN SAN JOSE VATKI N & BORTOLUSSI TNC PATEL, NIM $1, 714,241 06/11/02 100%
04- 237604 FROM Bl RD AVENUE OVERCROSSI NG TO 0.7 77 LARKSPUR STREET 1007 KNOX AVENUE $1, 628,196 06/ 24/ 02 100%
ACI M 280 -(101)3 KM NORTH OF MERI DI AN ROAD UNDERPASS SAN JOSE CA 95122 $0 12/ 28/ 05 0
--() HI GAWAY PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 94901 (408) 254-5705
PLANT EST
HA25 SATI' S
04-SCL-680-/M7. 6 N SANTA CLARA COUNTY TN SAN JOSE ANDO C JONES AND SONS TNC $7,593,032 11/23/05 0%
04- 270514 M LPI TAS FROM THE ROUTE 280 AND 101 1520 FOURTH STREET $0 12/07/05 0%
ACl M 680 - (064) E JUNCTI ON TO CALAVERAS ROAD $0 0
68-0 10- (4E) REPLACE EXI STI NG MEDI AN BARRI ER BERKELEY CA 94710
--() (510) 526- 3424
HA27 SWPPP
04-SCL-880-3.6/5.4 N SANTA CLARA COUNTY TN SAN JOSE AT AMLAND CONSTRUCTI ON NI'M PATEL $1, 886,561 09/09/04 28%
04- 253404 VARl OUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $1, 301, 123 09/ 20/ 04 68%
ACI M 880 -(056)E HI G-MAY PLANTI NG AND | RRI GATI ON SAN JOSE CA 95122 $24,600 02/ 04/ 09 °
-0 SAN JOSE CA 95132 (408) 254-5705
HA25 SWPPP
04-SCL-880-6.0/7.7 I'N SANTA CLARA COUNTY TN SAN JOSE AND AMLAND CHARLES KGSS $259, 967 08/21/01 92%
04- 122914 M LPI TAS FROM 1.5 KM SOUTH CF 3188 KNI GHT BRI DGE RD 565-B FAI RCHI LD DR # $246,269 09/ 06/ 01 950
MONTAGUE EXPRESSWAY OVERCROSSI NG TO 206 $1,400 05/17/06 0
1.2 KM NORTH OF MONTAGUE E SAN JOAS, CA 95132 MOUNTAI N VI EW, CA 94043
H GHWAY PLANTI NG REPLACEMENT (650) 210-2019 SUSPENDED
HE13
04-SCL-880-9.9/10.5 I'N SANTA CLARA AND ALAMEDA COUNTIES BAY CI TIES PAVI NG HARPAL CHAHAL $31,586,223 07/17/01 0%
04- 285524 IN M LPI TAS AND FREMONT FROM 1.6 KM P. 0. BOX 6227 21339, CABOT BLVD. $31, 572,472 07/ 26/ 01 0%
ACNH- 880 -(047)1 SOUTH TO 0.7 KM NORTH OF THE COUNTY HAYWARD, CA 94545 $0 04/20/07 0
-880 -(047)1 LI NE CONCORD, CA 94524 (510) 867-6091
) BRI DGE W DENI NG AND RECONSTRUCTI ON PLANT EST
HE11 SWPPP SATI S
04-SF-80-4.9/5.9 I'N THE CI'TY AND COUNTY OF SAN TUTO- SALI BA CORPORATI ON DEANNA VI LCHECK $215,160, 369 06/ 06/03 54%
04- 0435V4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON ST 151 FREMONT STREET $139, 607,201 06/ 16/ 03 65%
FRANCI SCO OAKLAND BAY BRI DGE SAN FRANCI SCO, CA 94105 $3, 321,354 01/11/09 0
SEI SM C RETROFI T SAN FRANCI SCO, CA 94105 (415) 396-9171
HA4S3 SWPPP
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04-SF-80-5. 7/ 7.7 N THE CI TY AND COUNTY OF SAN ANVERI CAN CI VI L CONSTRUCTORS ~ DOUG | NORI $11, 910, 947 12/08/05 0%
04- 0105W4 FRANCI SCO AT SAN FRANCI SCO AND 3701 MALLARD DRI VE 280 BEALE STREET $0 12/22/05 0%
QAKLAND BAY BRI DGE FROM WEST OF SAN $0 0
FRANCI SCO ANCHORACGE TO YERBA BUE BENI CI A CA 94510
RESURFACE UPPER AND LOVWER DECKS
HA21 SWPPP
04-SF-80-6.0/7.5 IN THE CITY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG ABELA, FERNANDO $6, 409, 197 02/22/05 2%
04- 049044 FRANCI SCO AT THE SAN FRANCI SCO 20 HAPPY VALLEY ROAD 280 BEALE STREET $4, 311,338 03/09/05 67%
GAKLAND BAY BRI DGE SAN FRANCI SCO CA 94105 $381,568 06/ 30/ 06 0
REPLACE BRI DGE FENDERS PLEASANTON CA 94566 (415) 356-6498
HA21 WPCP
04- SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN CC MYERS | NC ANl GOL MAHANTESH $77,563,083 03/10/04 12%
04- 0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 333 BURMVA ROAD $28, 608,277 03/25/04 37%
ACBR- 080 - (097) N CONSTRUCT SOUTH DETOUR OAKLAND, CA. 94607 $827,319 07/12/07 °
08-0 10- (7N) SAN FRANCI SCO CA 94130 (510) 286-5183
--0) SUSPENDED
HA4S3 SWPPP
04- SF-80-8.3/8.5 IN THE CITY AND COUNTY OF SAN KI EW T- FCl - MASON- JV PEDRO SANCHEZ $266, 963, 445 04/ 01/ 04 41%
04- 0120E4 FRANCI SCO AT YERBA BUENA | SLAND 220 BURMA ROAD 333 BURVA ROAD $82, 022, 750 04/ 22/ 04 31%
ACBR- 080 - (095)N CONSTRUCT FOUNDATI ONS OAKLAND, CA 94607 $4, 207,978 03/31/08 °
08-0 10-(5N) QAKLAND, CA 94607 (510) 286-0538
--()
HA4S3 SWPPP
04- SF-80-8.7/8.9 I'N SAN FRANCI SCO AND ALAMEDA KIEWT F C | MANSON A JO NT CCE, DOUG $1, 111,631,973 01/17/02 81%
04- 012024 COUNTI ES I N SAN FRANCI SCO AND OAKLAND P O BOX 1769 345 BURMA ROAD $969, 906, 611 01/ 22/ 02 87%
ACI M 080 -(085)8 FROM 1.3 KM EAST OF THE YERBA BUENA OAKLAND, CA. 94607 $22, 831,092 04/15/07 0
--() | SLAND TUNNEL EAST PORTAL VANCOUVER WA 98668 (510) 622-5101
REPLACE SFOBB EAST SPAN
HA4S3 SWPPP
04- SF-101-.5/1.8 IN THE CITY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG WASHI NGTON, MARCUS $297, 454 10/ 24/ 05 8%
04- 443544 FRANCI SCO VARI QUS LOCATI ONS 20 HAPPY VALLEY ROAD 280 BEALE STREET $1,650 11/07/05 104
SEAL BRI DGE DECKS AND JOI NTS SAN FRANCI SCO, CA 94105 $0 03/31/06 °
PLEASANTON, CA 94566 (415) 356-6512
HA21 WPCP
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04-SF-101-4.7/5.1 IN THE CITY AND COUNTY OF SAN PROVEN MANACEMENT | NC KHALI FE WALI D $27,711,344 09/18/03 0%
04- 291004 FRANCI SCO FROM SQUTH VAN NESS AVENUE 706 SANSOVE STREET 280 BEALE STREET $27,397,726 10/ 02/ 03 0%
ACNH- QL01- (049) E TO MARKET STREET ON THE CENTRAL SAN FRANCI SCO CA 94105 $56, 525 09/30/05 0
--0) FREEVWAY SAN FRANCI SCO CA 94111 (415) 356-6622
W DEN CENTRAL FREEWAY PLANT EST
HA23 SWPPP SATI S
04- SF-101-6.7/8 I'N SAN FRANCI SCO COUNTY I N SAN W BRADLEY ELECTRI C I NC. DUAN, FRANK $2,330,650 12/01/04 7%
04- 171204 FRANCI SCO FROM VAN NESS AVENUE TO 90 HILL ROAD 3401 REGATTA BLVD. $597,315 12/ 10/ 04 26%
ACST- QL01- (086) E LYON STREET Rl CHMOND CA 94804 $129,915 04/07/ 06 0
G Q1-01 0-(6E) MODI FY TRAFFI C Sl GNALS NOVATO, CA 94945 (510) 231-7139
--()
HB4N WPCP
04- SF-280-4.0/7 IN THE CITY AND COUNTY OF SAN GOLDEN STATE BRI DGE | NC. ABBLA, FERNANDO $1, 146, 445 10/ 31/05 28%
04- OR5404 FRANCI SCO AT VARI OUS LOCATI ONS 901 HOWE ROAD 280 BEALE ST. $449, 245 11/ 14/ 05 39%
REPAI R DECK JO NTS SAN FRANCI SCO, CA 94105 $339, 818 05/31/06 °
MARTI NEZ, CA 94553 (415) 356-6498
HWVB WPCP
04-SM 1-24.5/0 I'N SAN MATEO COUNTY NEAR HALF MOON PAVEX CONSTRUCTI ON FRED BOOSHEHRI $492,940 10/ 27/ 05 37%
04- 276704 BAY AT VERDE PURI SVMA CREEK ROAD 120 GRANI TE ROCK WAY 2350 PAGE M LL ROAD $110,496 11/09/05 220
INSTALL LEFT TURN CHANNELI ZATI ON PALO ALTTO CA 94304 $82, 866 04/ 30/ 06 °
SAN JOSE CA 95136 (650) 855-7777
HB4N WPCP
04-SM 1-36.5/38.2 I'N SAN MATEO COUNTY | N MONTARA AT HANFORD APPLI ED RESTORATI ON JENNI E NI ELSON $1, 384,857 08/29/05 5%
04-11234 ROUTE 1 FROM 2ND STREET TO 2.1 KM 23195 MAFFEI ROAD 585 LI NDA MAR BLVD $558,832 09/09/05 41%
ER-1187- (009) E NORTH OF 2ND STREET PACI FI CA, CA 94044 $76, 043 03/10/10 0
--() VETLAND CREATI ON AND RESTORATI ON SONOVA, CA 95476 (510) 502-4879
HE14 SWPPP
04-SM 1-38.0/38.6 I'N SAN MATEO COUNTY NEAR PACI FI CA GORDON N BALL I NC DAVE PANG $7,983,387 04/01/05 87%
04-1123C4 FROM 4.7 KM TO 3.7 KM SOUTH OF LINDA 333 CAM LLE AVENUE 280 BEALE STREET $7, 203,169 04/13/05 90%
ACST-1187- (008) E MAR BOULEVARD SAN FRANCI SCO CA 94105 $812, 078 06/ 01/ 06 0
11-87 0-(8E) RETAI NI NG WALL AND ENMBANKMENT ALAMO CA 94507 (510) 774-4396
--()
HE14 SWPPP
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04-SM 35-7.4/0 I'N SAN MATEO COUNTY TN AND NEAR GORDON N BALL INC FRED BOOSHEHRI $822,778 10/ 21/05 0%
04- 212804 WOODSI DE ON ROUTE 35 AT 5.02 KM 333 CAM LLE AVENUE 2350 PAGE M LL RQAD $0 11/01/05 0%
SQUTH OF ROUTE 84 PALO ALTO CA 94304 $0 10/ 31/06 0
REHABI LI TATE SHOULDER ALAMD CA 94507 (650) 855-7777
HA42 WPCP
04-SM 82-22.1/22.3 I'N SAN MATEO COUNTY N SOUTH SAN GHILOTTI., INC. VASHI NGTON MARCUS $665, 889 10/ 31/05 0%
04- 299704 FRANCI SCO AND COLMA ON EL CAM NO REAL 525 JACOBY STREET 280 BEALE STREET $0 11/18/05 0%
AT ARLI NGTON DRI VE $0 05/22/06 0
W DEN EXI STI NG HI GHWAY SAN RAFAEL, CA 94901 (415) 356-6512
HB4N WPCP
04-SM 84-27.7/28.2 I'N SAN MATEO COUNTY TN MENLO PARK AT AM.AND BASSAM BADR $433,845 06/19/03 70%
04- 015124 RAVENSWOOD TRI ANGLE 3168 KNI GHTS BRI DGE RD 2350 PAGE M LL RD $393, 035 07/03/03 91%
M TI GATI ON PLANTI NG AND | RRI GATI ON PALO ALTO CA 94304 $2,430 04/30/07 °
SAN JOSE CA 95132 (650) 280- 4550
HE2 SWPPP
04-SM 92-13.4/13.4 I'N SAN MATEO COUNTY IN FOSTER CITY  PROVEN MANAGEMENT | NC FRED BOOSHEHRI $2,633,654 12/05/05 0%
04- 1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 706 SANSOMVE ST 2350 PAGE M LL RD $0 12/21/05 0%
ACNH- P092- (035) E MARI NERS | SLAND BOULEVARD PALO ALTO CA 94304 $0 10/31/07 0
-0 PLANTI NG AND | RRI GATI ON SAN FRANCI SCO (650) 855-7777
HA25 SWPPP
04-SMr101-3.6/11.9 I'N SAN MATEO COUNTY TN SAN MATEO, DE SILVA GATES DARRYL SCHRAM $26, 037,286 01/17/03 93%
04-2357M4 BELMONT, SAN CARLOS AND REDWOOD Cl TY 11555 DUBLI N BLVD 650 | RENE STREET $25, 915, 833 02/ 03/ 03 08%
ACNH Q101- (018) E AT VARI OUS LOCATI ONS SAN JOSE CA 95110 $16, 977 03/01/06 0
-0 W DEN EXI STI NG HI GHWAY DUBLI N, CA 94568 (408) 277-5915
HB4C SWPPP
04-SMr101-9.6/11.9 I'N SAN MATEO COUNTY TN SAN MATEO AND RGW CONSTRUCTI ON DOUG T NORI $8,892,514 02/15/01  100%
04- 235724 BELMONT FROM 0.1 KM NORTH OF RALSTON P. O BOX 2910 2350 PAGE M LL RD $9,107,189  03/02/01 .,
ACNH- P101- (963) E AVENUE OVERCRGSSI NG TO 0.2 KM SOUTH PALO ALTO CA 94304 $0  09/20/ 05 0
--0) OF HI LLSDALE BOULEVA LI VERMORE CA 94551 (650) 333-4036
W DEN HI GHWAY PLANT EST
HB4C SWPPP SATI S
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04-SM 280-27. 4/ 0 I'N SAN MATEO AND SAN FRANCI SCO BUGLER CONSTRUCTI ON ABELA, FERNANDO $468, 400 09/ 26/ 05 55%
04- 0A2604 COUNTI ES I N DALY CI TY AND SAN 47000 WARM SPRINGS BLVD. 101 280 BEALE STREET $325,430 10/11/05 69%
FRANCI SCO AT SAI NT CHARLES AVENUE SAN FRANCI SCO, CA 94105 $217,230 03/31/06 0
OVERCROSSI NG FREMONT, CA 94539 (415) 356-6498
I NSTALL BRI DGE SI DEWALK AND BARRI ER
HB4N WPCP
04-SOL-12-1.8/4 N SOLANO COUNTY TN FATRFTELD FROM O C JONES AND SONS TNC CARL BUTTERS $1,782,202 08/10/05 32%
04- 444104 ROUTE 80 | NTERCHANGE TO PENNSYLVANI A 1520 FOURTH STREET 2320 COURAGE DRI VE $812,929 08/ 18/ 05 46%
ACST- P012- (095) E AVENUE SUl TE 106 $214, 442 06/ 05/ 06 0
G P0-12 0-(5E) I NSTALL CONCRETE MEDI AN BARRI ER BERKELEY CA 94710 FAl RFI ELD CA 94533
--0) (707) 428-2060
HB1 SWPPP
04-SOL-29-. 170 N SOLANO COUNTY TN VALLEJO FROM 0. 2 BAY CI TTES PAVING & GRADING  SIDHU BALJI T $831,304 03/29/05 0%
04- 299204 KM SOUTH TO 0.2 KM NORTH OF MARI Tl ME PO BOX 6227 2320 COURAGE DRI VE $839, 925 04/ 11/ 05 0%
ACST- S029- (097) E ACADEMY DRI VE | NTERSECTI ON SUl TE 106 $6,300 09/07/06 °
G S0-29 0-(7E) W DEN ROADVAY CONCORD CA 94524 FAI RFI ELD CA 94533
-0 (707) 648-4081 PLANT EST
HB1 WPCP SATI S
04-SOL-37-7.2/7.2 I'N SOLANO COUNTY I'N VALLEJO AT THE  BAUNAN LANDSCAPE I NC BUTTERS, CARL $495,403 06/ 10/ 02 0%
04-0T14C4 WALNUT STREET OVERCROSSI NG 115 BROOKSI DE DRI VE 2320 COURAGE DRI VE $458, 670 06/ 19/ 02 0%
PLANTI NG AND | RRI GATI ON SUl TE 106 $600 05/ 05/ 06 °
RI CHMOND, CA. 94801 FAI RFI ELD, CA. 94533
(707) 428-2060 PLANT EST
HE14 SATI S
04-S0OL-37-9.3/10.5 I'N SOLANO COUNTY I'N VALLEJO FROM 0.1 O C JONES AND SONS I NC AND MAHANTESH ANI GOL $36, 994, 797 12/11/02 99%
04-0T1444 KM WEST OF ENTERPRI SE STREET TO 0.6 1520 FOURTH STREET $37, 606, 090 12/ 26/ 02 98%
NH- () KM EAST OF DI ABLO STREET $191, 658 02/ 28/ 06 °
--0) CONSTRUCT FREEWAY AND | NTERCHANGE BERKELEY CA 94710 (707) 648-4044
(510) 526- 3424
HE14 SWPPP
04-SOL-80-7.9/39.5 I'N SOLANO COUNTY AT VARI OUS LOCATI ONS STEI NY AND COVPANY I NC. EDALATI BEN $2,032,150 11/21/05 14%
04- 443604 I NSTALL OR UPGRADE RAMP LI GHTI NG P O BOX 3008 $265,567 12/ 07/ 05 13%
ACST- X095- (019) E $265,567 01/11/07 °
X0- 95 0- (9E) VALLEJO, CA 94590 (510) 231-7187

--()
HB4N WPCP



State of California Department of Transportation Page 15

Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Com %Time
Fed Aid Storm Water Description Res!dent Comp To date ADDI’OVGS % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SOL-80-9.8/0 I'N SOLANO COUNTY I N AND NEAR DRI LL TECH DRI LLI NG AND $5,611,061 01/13/06 0%
04- 449604 FAI RFI ELD AT 0.3 KM EAST OF LYNCH 2200 WYMORE WAY $0 01/31/06 0%
ACI M 080 -(348)E ROAD UNDERCROSSI NG $0 (
--() STABI LI | ZE LANDSLI DE ANTI OCH CA 94509
(925) 978- 2060
HA42 SWPPP
04- SOL- 80-12. 8/ 16. 2 I'N SOLANO COUNTY I N FAI RFI ELD AT FANFA | NC DAVE CHANG ZI $740,410 04/21/04 0%
04- 0T1644 SOLANO COVMUNI TY COLLEGE 2401 GRANT AVE 2320 CARICl A DRI VE, $655, 201 05/ 06/ 04 0%
ACl M 080 -(343)4 ROADWAY EXCAVATI ON AND CONCRETE STE 103 $2,992 10/ 18/ 07 0
--0) SAN LORENZO CA 94580 FAlI RFI ELD CA 94533
(707) 428-2015 PLANT EST
HE13 SWPPP SATI S
04- SOL-80-17.6/0 I'N SOLANO COUNTY I N FAI RFI ELD AT THE GH LOTTI BROS CARL BUTTERS $566, 854 07/ 05/05 100%
04- 446104 VESTBOUND 80 OFF RAMP AT OLI VER ROAD525 JACOBY STREET 2320 COURAGE DRI VE $391,001 07/12/05 o0,
ACI M 080 -(346)E TRAFFI C SI GNAL AND W DEN ROADVWAY SUI TE 106 $16, 433 02/ 20/ 06 °
08-0 23-(6E) SAN RAFAEL CA 94901 FAI RFI ELD CA 94533
--0) (707) 428- 2060
HB1 WPCP
04-S0OL-84-.1/13.7 I'N SOLANO COUNTY ON VARI QUS ROUTES AT M BUMGARNER | NC $1, 190,384 12/09/05 0%
04- 0A8804 VARI QUS LOCATI ONS 1175 GREENVI LLE ROAD $0 12/28/05 0%
ACST- X095- (018) E RECONSTRUCT METAL BEAM GUARD RAI L $0
G X0-95 0-(8E) LI VERMORE CA 94550
-0 (925) 373- 1986
HA4 WPCP
04-SOL-113-19.0/19.8 I'N SCLANO COUNTY I'N DI XON FROM EAST GHOLOTTI BROS | NC $2,688,801 12/08/05 0%
04-0T1114 CHESTNUT STREET TO WEST H STREET 525 JACOBY STREET $0 12/20/05 0%
ACST- P113- (030) E REHABI LI TATE PAVEMENT $0
Ol- 13 9-(9E) SAN RAFAEL CA 94901
--() (415) 454- 7011
HA22 SWPPP
04-SOL-680-.3/1 I'N SCLANO AND CONTRA COSTA COUNTIES C.C, MYERS LEE, KEN $77,360,942 12/20/01 87%
04- 006064 IN BENI CI A AND MARTI NEZ ON ROUTES 680 2000 PARK RD 4585 PACHOECO BLVD $70, 052,191 01/ 08/ 02 89%
ACI M 680 -(054)5 AND 780 | NTERCHANGE SUTI E 200 $1,179,110 04/12/08
--() CONSTRUCT BRI DGE | NTERCHANGE BENI CI A CA 94510 MARTI NE, CA 94553

(925) 957-2007
HE2 SWPPP
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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-SOL-680-1.4/13. 1 I'N SOLANO COUNTY TN AND NEAR BENI CIACC JONES & SONS I NC. SIDHU, BALJIT $7,297,624 01/ 11706 0%
04- 258714 AND FAI RFI ELD FROM BENI Cl A VI ADUCT TO285 M NI DRI VE 2320 COURAGE DRI VE $0 01/19/06 0%
ACI M 680 - (349) E ROUTE 680 AND 80 SEPARATI ON SUI TE 106 $0 11/07/06 0
--() W DEN SHOULDERS VALLEJO, CA 94589
(707) 428-2198
HA22 SWPPP
04-SOL-680-1.6/1.9 I'N SOLANO COUNTY IN BENICI A FROM 0.5 PCI CONSTRUCTORS | NC. 4585 PACHECO BLVD. $6,331,370 08/12/04 87%
04- 006084 KM EAST OF | NDUSTRI AL WAY TO 1.0 KM MARTI NEZ $6, 217,273 09/ 02/ 04 99%
VEST OF LAKE HERMVAN ROAD CA 94553 $23,602 02/20/ 06 0
M TI GATI ON WETLAND (925) 250-5654
HE2 SWPPP
04-SOL-780-4.7/5 I'N SOLANO COUNTY TN BENNTCIA AT THE O C JONES AND SONS INC MANGLO PERPETUO $474,558 10/ 20/ 05 0%
04- 299304 VESTBOUND ON RAMP FROM COLUMBUS 1520 FOURTH STREET 2320 COURAGE DRI VE $0 11/01/05 0%
PARKWAY SUI TE # 106 $0 07/11/06 °
W DEN EXI STI NG ROADWAY BERKELEY CA 94710 FAI RFI ELD, CA 94533
(510) 526- 3424 (707) 428-2029 SUSPENDED
HB4N WPCP
04-SON-1-9. 7710 I'N SONOMA COUNTY NEAR BODEGA BAY AT GRANI TE CONSTRUCTION I'NC LEGALLEE, DALE W $2,040, 765 02/ 02/ 06 0%
04- 1S3004 0.2 KM NORTH OF SM TH BROTHERS ROAD 1500 GROVE STREET 4030 OCCl DENTAL RD $5, 100 02/ 10/ 06 0%
ER- 35ML- (004) E AND NEAR MONTE CRI STO AT 0.1 KM EAST BLDG A $5,100 03/30/ 07 0
--0) OF MONTE CRI STO DRIV HEALDSBURG, CA 95448
REPAI R STORM DAMAGE (707) 566-3950
HA23 SWPPP
04- SON-12-27.0/0 I'N SONOMA COUNTY I'N KENWOOD AT WARM  RI CHARD A HEAPS ELECTRI CAL $170, 409 01/10/06 0%
04- 446004 SPRI NGS ROAD 8909 FLORI N ROAD $0 01/ 20/ 06 0%
INSTALL TRAFFI C SI GNALS $0 0
SACRAMENTO CA 95829
(916) 386- 8857
HB4N WPCP
04- SON-12-30.7/0 I'N SONOVA COUNTY NEAR GLEN ELLEN AT W BRADLEY ELECTRIC I NC. DUAN, FRANK $127,815 07/07/05 91%
04- 1A5704 THE | NTERSECTI ON OF STATE ROUTE 12 90 HILL ROAD 3401 REGATTA BLVD. $60, 715 07/20/ 05 48%
ACST- P012- (094) E AND ARNOLD DRI VE RI CHVOND, CA 94804 $44,150 02/ 21/ 06 0
G P0-12 0- (4E) I NSTALL TRAFFI C SI GNALS NOVATO, CA 94945 (510) 231-7139

--()
HB1 WPCP
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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-SONF37-6.0/0 N SONOVA COUNTY 3. 2 KM EAST OF TR COUNTY | NCORPORATED BRAJNI KOFF, LEONARD $607, 133 06/ 26/ 03 0%
04-0T0424 TOLAY CREEK AT THE SONOVA CREEK 2475 STOCKTON ST 202 4TH STREET $575,099 07/09/03 0%
BRI DGE SANTA ROSA $1,713 04/15/08 0
CONSTRUCT VI EW AREA NAPA CA 94559
(707)226- 6117 PLANT EST
HA4S2 WPCP SATI S
04- SON-101-3.5/3.9 I'N SONOVA COUNTY | N PETALUVA FROM DI ABLO CONTRACTORS | NC 4030 OCCI DENTAL RD $10, 029,571 09/29/04 64%
04- 276004 PETALUMA RI VER BRI DGE TO 0.2 KM 7 CROW CANYON COURT #100 SANTA ROSA $6, 363,999 10/13/04 63%
ACNH- QL01- (058) E NORTH OF 110 AND 116 SEPARATI ON AND CA 95401 $242,491 10/ 13/ 06 0
--() OVERHEAD SAN RAMON CA 94583 (707) 566-3946
REPLACE BRI DGE AND | MVPROVE ON RAMP
HA21 SWPPP
04- SON-101-13.7/14.1 I'N SONOVA COUNTY | N ROHNERT PARK FROMNORTH BAY CONSTRUCTI ON | NC LEGALLEE, DALE $2, 706,607 12/17/03 93%
04- 130214 0.3 KM SQUTH TO 1.0 KM NORTH OF 431 PAYRAN STREET 4030 OCCl DENTAL ROAD, $2, 835,154 12/26/03 09%
ACNH QL01- (027) E ROHNERT PARK EXPRESSWAY OVERCROSSI NG BLDG A $0 01/30/06 °
L 53-79 0-(0) PARK AND RI DE LOT PETALUMA, CA 94952 SANTA ROSA, CA 95401
--0) (707) 566-3956
HB6 SWPPP
HB4N
04- SON- 101-16.8/19. 4 I'N SONOVA COUNTY I N AND NEAR SANTA  GORDON BALL CONSTRUCTI ON LEGALLEE, DALE $4,004, 129 06/ 22/ 04 72%
04- 272424 ROSA AT VARI OUS LOCATI ONS 333 CAM LLE AVE 202 4TH STREET $3,801, 714 07/06/04 949%
ACNH- QL01- (050) E CONSTRUCT SOUND WALLS SANTA ROSA, CA 95402 $28, 425 07/ 14/ 06 0
-0 ALAMD, CA (707) 576- 2404
HBS SWPPP
04- SON-101-21.6/22.2 I'N SONOVA COUNTY I N SANTA ROSA FROM GHI LOTTI CONSTRUCTI ON CO. LEGALLEE, DALE W $12, 450,030 01/12/06 3%
04- 263904 0.4 KM SOQUTH COF STEELE LANE 246 GHI LOTTI AVE. 4030 OCCl DENTAL ROAD, $14,019 01/27/06 0%
CM_- 6204- (058) UNDERCRGOSSI NG TO 0.2 KM SOUTH OF BLDG A $14,019 09/19/07 0
--0) Bl CENTENNI AL WAY OVERCROSSI NG SANTA ROSA, CA 95401
W DEN HI GHWAY (707) 566-3956
HE11 SWPPP
04-SON-116-3.2/0 I'N SONOVA COUNTY ABOUT 0.5 KM WEST OF GORDON N. BALL I NC HAL STREATER $1, 940,535 11/09/05 0%
04- 152824 DUNCANS M LLS 333 CAM LLE AVENUE 1009 CLEGG COURT STE $0 11/18/05 0%
ER- 35MD- (004) E REPAI R STORM DANVAGE A $0 07/19/06 0
--0) ALAMO, CA 94507 PETALUMA, CA 94954
(707) 781-2640 SUSPENDED

HA23 SWPPP
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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SON- 116-4. 4/ 21.3 I'N SONOVA COUNTY ABOUT 0.2 KM NORTH GRANI TE CONSTRUCTI ON COVPANY 1009 CLEGG COURT STE A $1,529,647 12/09/05 0%
04- 152814 OF JENNER AND ABOUT 0.7 KM EAST OF 1500 GROVE STREET PLTALUVA, CA 94954 $0 12/20/05 0%
ER- 35MD- (004) E DUNCANS M LLS $0 08/18/06 0
--() REPAI R STORM DAMACGE AT 2 LOCATI ONS HEALDSBURG, CA 95448 (707) 781-2640
HA23 SWPPP
04- SON-116-8.3/0 I'N SONOVA COUNTY NEAR MONTE RI O AT GORDON N BALL I NC HAL STREATER $3, 226,167 10/20/05 0%
04-1S3224 0.8 KM EAST OF HOHEM AN HI GHWAY 333 CAM LLE AVENUE 1009 CLEGG COURT STE $0 10/28/05 0%
ER- 35L9- (004) E CONSTRUCT Tl EBACK WALL A $0 11/20/06 0
--0) ALAMO, C 94507 PETALUVA, CA 94954
(707) 781-2640 SUSPENDED
HA23 SWPPP
04- SON-116-9.5/0 I'N SONOVA COUNTY NEAR NORTHWOOD AT GORDON N. BALL, | NC BRAJNI KOFF, LEONARD $269, 027 10/ 25/05 0%
04-2S3004 0.6 KM WEST OF REDWOOD DRI VE 333 CAM LLE AVE. 4030 OCCl DENTAL ROAD, $8,845 11/02/05 30
ER- 37A9- (004) E STORM DAMAGE REPAI R BLDG A $529 04/ 30/ 06 0
--(0) SAN RAMON, CA SANTA ROSA, CA 95401
(707) 566-3956
HA23 SWPPP
04-VAR--/0 I'N ALAVEDA, CONTRA COSTA, MARI N, PRI SM ENG NEERI NG | NC BORRAYO SALVADOR $1,838,977 12/13/05 15%
04- 151914 SANTA CLARA, SAN FRANCI SCO AND SOLANO630 REED STREET 1007 KNOX AVE $80, 341 12/28/ 05 4%
ACST- 000C- (285) E COUNTI ES AT VARI QUS LOCATI ONS $80,341 11/07/06 °
00-0C 2- (5E) MONI TORI NG AND SURVEI LLANCE STATI ON  SANTA CLARA, CA 95050 (408) 254-5716
--()
HB4N WPCP
04-VAR--/0 I'N SANTA CLARA COUNTY AT VARI OQUS AM_AND $1, 613,967 02/08/06 0%
04-151284 LOCATI ONS 3168 KNI GHTS BRI DGE ROAD $0 02/ 24/ 06 0%
ACST- X085- (038) E I NSTALL TRAFFI C OPERATI ON SYSTEMS $0 0
X0- 85 0- ( 8E) SAN JOSE CA 95132
-0 (408) 929- 3949
HB4N WPCP

Totals: Authorized Final Amt: $3, 187, 357, 672 Completed to Date: $2, 340, 391,584  Work ThisMonth: $56, 861, 810
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Cnty Rt Pm Contract Page
04- ALA-13-4.7/9.6 04- 1R0424
04- ALA-13-5.0/5.6 04- 443404
04- ALA-13-9.9/13.9 04- 445804
04- ALA-24-1.8/6.2 04- 0C6804
04- ALA-80-7.1/8 04-181634
04- ALA-92-2.6/6.3 04- 045064
04- ALA-112-/1.7 04-151774
04- ALA-123-/5.2 04- 249714
04- ALA- 580- 18. 8/ 30. 8 04-284314
04- ALA- 580- 45. 8/ 46. 9 04- 162004
04- ALA-580-47.8/47.9 04-181794
04- ALA-580-9.0/27.5 04- 444804
04- ALA-580-/0 04-150144
04- ALA-680-1.7/0 04- 251704
04- ALA- 880- 15.4/17.9 04- 243004
04- ALA- 880-32. 7/ 34 04- 292364
04- ALA- 880-34. 8/ 35 04-2923A4
04- ALA-880-/2.9 04-2332U4
04-CC-4-12.4/0 04- 252064
04- CC-4-22.2/23.8 04-229014
04- CC-4-25. 8/ 31 04- 0C7104

04-CC-4-8.4/8.7 04- 263604
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04- CC-80-9.8/12.9
04-CC-80-13.7/14.1
04-CC-123-/2.2

04- CC-680-23.9/24.9
04- CC-680-24.6/25.1
04- CC-680-24.9/25.5
04- CC-680-/.6

04- CC-680-10. 2/ 10.9
04- MRN-101-.1/.9
04- MRN-101-.1/.2
04- MRN-101-1.4/7.7
04- MRN- 101-8.3/8. 4
04- NAP- 29- 29. 3/ 32. 8
04- NAP-29-/3.6

04- NAP-121-9.0/9. 2
04- NAP-121-5.0/5.7
04- NAP- 128-20. 0/ 0
04-SCL-9-.7/.8

04- SCL-9-2.5/0

04- SCL-17-5.5/13.8
04- SCL-17-6.9/7.2
04- SCL- 85-18. 7/ 20

Statement of Ongoing Contracts - Index

Contract

04- 263704
04- 013094
04- 270204
04- 006054
04- 006044
04- 006034
04- 228444
04- 254504
04- 251304
04- 1A9604
04- 271604
04- 226134
04-128474
04- 1R8324
04- 444604
04- 253804
04- 253804
04- 278204
04- 286704
04- 151324
04- 270904
04- 165934
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Cnty Rt Pm Contract Page
04- SCL- 85-22.0/22.3 04- 0A2304 8
04- SCL-85-22.1/22.6 04- 1S73A4 8
04- SCL-85-/18.7 04- 0A1604 8
04- SCL-87-/5.1 04- 4396U4 8
04- SCL-101-3.1/16.8 04- 151334 9
04- SCL- 101-39. 3/41 04- 487604 9
04- SCL- 101-40. 2/ 52. 6 04- 0C8904 9
04- SCL- 101- 44. 6/ 45 04- 299604 9
04- SCL- 152-21. 9/ 30. 3 04- 0C7604 9
04- SCL-280-2.3/2.8 04- 244604 9
04- SCL- 280-2.8/ 4.4 04- 237604 10
04- SCL- 680-/ M7. 6 04- 270514 10
04- SCL- 880-3.6/5. 4 04- 253404 10
04- SCL-880-6.0/7.7 04- 122914 10
04- SCL- 880-9.9/10.5 04- 285524 10
04- SF-80-4.9/5.9 04- 0435V4 10
04- SF-80-5.7/7.7 04-0105U4 11
04- SF-80-6.0/7.5 04- 049044 11
04- SF-80-7.8/8.2 04- 0120R4 11
04- SF-80-8.3/8.5 04- 0120E4 11
04- SF-80-8.7/8.9 04- 012024 11
04- SF-101-.5/1.8 04- 443544 11
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04- SF-101-4.7/5.1
04- SF-101-6.7/8
04- SF-280-4.0/ 7
04-SM 1-24.5/0

04- SM 1- 36. 5/ 38. 2
04- SM 1-38.0/38.6
04-SM 35-7.4/0

04- SM 82-22.1/22.3
04- SM 84-27.7/28.2
04- SM 92-13.4/13. 4
04- SM 101-3.6/11.9
04- SM 101-9.6/11.9
04- SM 280-27.4/0
04-SOL-12-1.8/4
04-S0OL-29-.1/0
04-S0OL-37-7.2/7.2
04- SOL-37-9.3/10.5
04- SOL-80-7.9/39.5
04- SOL- 80-12.8/16.2
04- SOL-80-17.6/0
04- SOL-80-9.8/0
04-SOL-84-.1/13.7

Statement of Ongoing Contracts - Index

Contract

04-291004
04-171204
04- OR5404
04- 276704
04-1123G4
04-1123C4
04-212804
04-299704
04- 015124
04- 1A0204
04- 2357A4
04- 235724
04- 0A2604
04- 444104
04- 299204
04-0T14C4
04-0T1444
04- 443604
04- 0T1644
04- 446104
04- 449604
04- 0A8804
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04- SOL- 113-19.0/19. 8

04- SOL-680-.3/1

04- SOL-680-1.4/13.1
04- SOL-680-1.6/1.9
04- SOL-780-4.7/5

04- SON-1-9.7/10

04- SON-12-27.0/0

04- SON-12-30.7/0

04- SON-37-6.0/0

04- SON-101-3.5/3.9
04- SON-101-13.7/14.1
04- SON-101-16.8/19. 4
04- SON- 101- 21. 6/ 22. 2
04- SON-116-3.2/0

04- SON-116-4.4/21.3
04- SON-116-8.3/0

04- SON-116-9.5/0
04-VAR--/0
04-VAR--/0

Statement of Ongoing Contracts - Index

Contract

04-0T1114
04- 006064
04- 258714
04- 006084
04- 299304
04- 1S3004
04- 446004
04- 1A5704
04-0T0424
04- 276004
04- 130214
04- 272424
04- 263904
04- 152824
04-1S2814
04- 183224
04- 253004
04-151914
04-151284

Statement of Ongoing Contracts - Federal Aid
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District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

04

Statement of Ongoing Contracts -

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY
STORM DAMAGE REPAI R

Federal Aid

Bid + CCO

$2, 098, 463, 303
$338, 549, 920
$87, 610, 013
$286, 607, 645
$19, 150, 232
$356, 976, 558
$3,187, 357, 672

Statement of Ongoing Contracts -Summary

Digtrict Work Completed ThisPeriod

04

Work completed this Period:

$309, 055

$309, 055

Work Comp

$1, 744, 937, 229
$248, 465, 227
$54, 023, 948
$175, 910, 160
$6, 409, 975
$110, 645, 046
$2, 340, 391, 584
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